Transportation Improvement Board
July 21-22 - Spokane, Washington
Meeting Location: ~Spokane Transit Authority

(509) 325-6000
Lodging Location: Oxford Suites

1230 West Boone Avenue, Spokane 99201
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July 21,2005
WORK SESSION AGENDA

WORK SESSION

230 PM
3:00 PM

3:30 PM
4:00 PM
4:30 PM
4:45

5:00 PM

A. Delayed Projects
1. City of Bothell - 39 Avenue

2. City of Spokane Valley - Spokane Valley Couplet
B. Small City Pavement Preservation
C. Corridor Completion Examples
BREAK
D. Safe Routes to School Program

E. Performance Measures
1. Economic Study - final report (distributed at meeting)
2. Strategic Plan Review
3. GMAP Dashboard

Dinner (on your own)

Steve Gorcester

Steve Gorcester

Steve Gorcester

Kathleen Davis

Steve Gorcester
Rich Struna
Rich Struna
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Transportation Improvement Board

July 21-22 - Spokane, Washington

Meeting Location:  Spokane Transit Authority
1230 West Boone Avenue, Spokane 99201
(509) 325-6000

Lodging Location: ~Oxford Suites
115 W. North River Drive, Spokane 99201
(509) 353-9000

July 22, 2005 - 9:00 AM

BOARD AGENDA
Page
L CALL TO ORDER Chair Bowman
2. GENERAL MATTERS
A. Approval of May 20, 2005 Minutes Chair Bowman 17
B. Communications Steve Gorcester
1. Teamwork brings help to troubled FW commute ~ 7he News Tribune 21
2. Roundabout engineers hired - Whidbey News- Times 22
3. Happy trails to you/I-90 span celebrated — The Liberty Lake Splash 23
4. Road project prepares cities for future — Camas-Washougal Post-Record 27
5. Bridging History — Tri-CityHerald.com 28
6. Letter from Issaquah RE Issaquah SE Bypass Project Withdrawal 29
7. Letter from Theo Yu RE TIB Board resignation 30
3. LOCAL PRESENTATIONS Steve Gorcester
4, NON-ACTION ITEMS
A. Chair’s Report to the Board Chair Bowman
B. Executive Director’s Report Steve Gorcester
C. Financial Report Rich Struna 31
D. Project Activity Report (5/1/05-6/30/05) Steve Gorcester 34

5. ACTION ITEMS
A. Delayed Projects Steve Gorcester 38
1. City of Bothell
2. City of Spokane Valley
B. 2006 Meeting Schedule Steve Gorcester 43

6. FUTURE MEETINGS
September 22-23, 2005 - Walla Walla
November 17-18, 2005 - Vancouver

7. ADJOURNMENT



State of Washington

3 Transportation Improvement Board

Small City Pavement Preservation Program

BACKGROUND

During the 2005 legislative session, Substitute Senate Bill 5775 created the Small City
Preservation and Sidewalk Program. The Transportation Improvement Board is
responsible for administration of this program. The legislation provided a $2,000,000
biennial appropriation to assist those cities and towns with populations less than five
thousand with maintenance, repair, and resurfacing of their arterial and local access
streets and sidewalks. Since creation of the program, TIB staff is working to create

guidelines and policies to effectively implement and manage the program.

STATUS

July 22, 2005

In June 2005, TIB contracted with Mr. Paul Sachs to provide training to TIB staff on
pavement preservation treatments and management of street systems. While employed
by the Washington State Department of Transportation, Mr. Sachs was a major
contributor to the creation of the StreetWise program. StreetWise provided small cities
with training to rate pavement and manage street system needs.

TIB project engineers are currently working on completing an inventory of all streets
within the 175 small cities statewide. The inventory will be complete in October 2005.
The small city inventory will contain up-to-date information on all streets and includes
information on current geometrics and existing pavement condition for all routes.

Recommended Pavement Treatment Type

PCR | Crack Seal Chip & Seal Coat | Thin HMA Lift <2” Ig,',c" HMA Lift
90+ NO NO NO NO
70-90 | All streets All streets NO NO
50-70 | Local Access Local Access Typically limited to TIB | Below 60 when
Limited Limited arterials — Exception optimal pricing
based on load related available -
stress Subject to
engineer approval
25-50 | NO NO NO YES
<25 Reco O
Page 1




Exceptions:

e Variations with director approval

¢ HMA use on local access requires engineer and director approval

e Economy of scale provisions apply to all categories (all projects must
consider best economy of scale value)
o Amount of funding varies to ensure natural termini
« Amount of treatment may be higher when pricing is optional

e Projects under consideration for TIB funded reconstruction

TIB will favor projects that leverage partnerships with other agencies or other existing
projects to obtain better prices through economy of scale. Currently, TIB maintains an
agreement with WSDOT to include small city streets in state route paving contacts.
Bidding or direct service cooperation with county road departments may also be
available.

TIB staff will schedule and lead focus groups in various locations around the state to
discuss the preservation program with our small city clients. These discussions will
assist staff with ways to tailor the program to most effectively meet the needs of the
small cities.

IMPLEMENTATION SCHEDULE
June 2005 Contract with pavement management consultant

July — October 2005  TIB Project Engineers complete small city street inventory

July — October 2005  TIB staff conduct focus groups with small cities

November 2005 IACC Small City pavement management training
November 2005 TIB announces call for Pavement Preservation Program
applications
January 2006 Board selects Pavement Preservation projects
Summer 2006 Pavement Preservation projects start
Page 2
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. State of Washington
@i Transportation Improvement Board
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Corridor Completion Selection Process
July 21, 2005

BACKGROUND

When the Board approved the FY 2007 Call for Projects in May 2005, staff was
directed to provide examples of how the Corridor Completion Investment projects
would be selected among the Arterial Improvement Program (AlP) and
Transportation Partnership Program applications.

Corridor Qualification Process: A corridor project must meet all threshold
requirements to be eligible for funding under the Corridor Completion Investment
process. Staff tested the qualification matrix against existing known corridors:
e Plan Consistency — Project is consistent with local, regional and state
transportation plans
e Final Corridor Link — Last unfunded segment of the corridor, no other
segments of the corridor have funding shortfalls.
e TIB Corridor — TIB has been a significant funding partner in other segments
within the corridor.
» Able to Attain Full Funding — It can be reasonably anticipated that the project
would be fully funded within 18 months if TIB’s commitment is made.
e Feasible TIB funding Level — TIB’s funding request is reasonable in relation to
the overall shortfall.
o Completion between Natural Termini — This project completes the corridor
between natural termini and provides network connectivity.
o Reasonable Contributions — Funding partners have committed reasonable
funding based on their financial ability to participate.
e Clear path to completion — The project will go to construction within a
reasonable timeline. Project is free of major environmental, right of way and
public opposition issues.

Application and Rating Process: Applicants will complete a regular urban project
application and mark the project as a corridor completion project. These projects will
be ranked using the normal TPP and AIP criteria and will compete only with other
corridor projects. Projects not receiving funding from the Corridor Completion
Investment process will be returned to the traditional AIP or TPP priority array
process.

Timeline for the Corridor Completion Selection Process:
1. Communicate program information with customers (July)

2. If the Corridor Completion application requests significantly more funding than
is usually available in the regular AIP or TPP program, local agencies are
encouraged to submit a smaller segment application for a lesser amount to
better compete in the regional AIP and TPP priority arrays.
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Assist agencies in corridor application development (August)
Corridor completion applications submitted (August 31)

All projects are rated and evaluated using the traditional AIP and TPP criteria
(September)

Corridor completion projects evaluated using the threshold criteria shown in
the qualification matrix (September)

7. TIB consults with applicants (as needed) to finalize project details (October)

8. The available Corridor Completion Investment will be assigned to the highest

9.

ranked corridor projects (October)

The unfunded corridor candidates are then returned to the “regular” priority
array regional lists (October)

10. The regional priority arrays are developed based on available funding in the

“regular” process (October)

11.Board selects projects (November 18)

Conditional Approval Process: Staff is recommending the following conditional
approvals for corridor selected projects to guard against project delays and not
getting the project done.

No expenditure of TIB funds until certification of full funding.

Funding automatically lapses on June 30, 2007 if full funding has not been
certified.

Changes in project limits are not allowed if the change would result in an
incomplete corridor.

Projects are subject to TIB’s normal increase policy.

TIB reserves the right to suspend project if costs exceed reasonable ability to
fully fund the corridor completion project.

This is an information item requested by the Board. A flowchart and four threshold
matrices examples are included in the following pages.

RECOMMENDATION
No action is required.
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FY 2007 Corridor Initiative
Project Qualification Matrix

Date: 7/1/2005
Scenario # 1: Urban corridor in the Puget Sound region

Threshold Criteria Comments

e This project is on the MPO

Plan Consistency Metropolitan Transportation Plan

e This project is a gap project but there
is a shortfall funding on another

Final Corridor Link funded segment.

» Five segments of this corridor were
previously funded by TIB for four

TiB Corridor different agencies.

o The City does not have sufficient
local funds to fund the project and

Able to Attain Full Funding has not applied for federal funds

* The shortfall is too large ($20 to

Feasible TIB Funding Level $30M)

» The project completes corridor within
Completion Between Natural natural

Termini

e The City is unable to commit
additional funds and has not explored

Reasonable Contributions other funding options

o Environmental and Right of Way
issues have been resolved
Clear Path to Completion
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FY 2007 Corridor Initiative
Project Qualification Matrix

Date: 7/1/2005
Scenario # 2: Urban project in the Puget Sound region

Threshold Criteria Comments

* This project is on the MPO

Plan Consistency Metropolitan Transportation Plan

e This project complete the remaining
gap between natural termini
Final Corridor Link

¢ This corridor was previously funded
by TIB at several locations and for

TIB Corridor multiple Agencies.

» The City has committed city funds
and federal funds to complete this

Able to Attain Full Funding segment

e TIB is able to provide $8 to $10 M
Feasible TIB Funding Level

¢ The project meets that intent of
natural termini since this project is a

Completion Between Natural
gap.

Termini

+ In addition to City commitment,
Federal and WSDOT funds are

Reasonable Contributions available for adjacent segments.

¢ This project has reasonable timelines
Clear Path to Completion
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FY 2007 Corridor Initiative
Project Qualification Matrix

Date: 7/1/2005
Scenario # 3: Urban corridor in the Puget Sound region

Threshold Criteria Comments

» This project is on the MPO
Metropolitan Transportation Plan
Plan Consistency

» There are other unfunded segments
of the corridor within natural termini
Final Corridor Link

» Other segments of this corridor were

TIB Corridor previously funded by TIB

e The shortfall in local match is not
fundable
Able to Attain Full Funding

e The agency is requesting $12 to $14
M

Feasible TIB Funding Level

o If all segments are built

Completion Between Natural
Termini

o This requires consultation with the
agency
Reasonable Contributions

o There are Environmental and Right of
Way issues

Clear Path to Completion
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FY 2007 Corridor Initiative
Project Qualification Matrix

Date: 7/1/2005

Scenario # 4: Urban corridor in Eastern Washington

Threshold Criteria

Plan Consistency

Final Corridor Link

TIB Corridor

Able to Attain Full Funding

Feasible TIB Funding Level

Completion Between Natural
Termini

Reasonable Contributions

Clear Path to Completion

Comments

This project is on the MPO
Metropolitan Transportation Plan

This would complete the corridor
between natural termini

One segment was funded TIB in
2004

TIB funding would achieve full
funding of the corridor

The agency is requesting $4 M

This phase would complete all
segments

City and County have secured
multiple funding sources.

No additional process is required
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E
; State of Washington
@5 Transportation Improvement Board

Strategic Plan Review
July 21, 2005

BACKGROUND

The Balanced Scorecard (BSC) method of strategic planning was chosen to facilitate
TIB's core value of project delivery. By focusing on project delivery, there was a need
to maintain a balanced approach between customers, finances, and the value and
benefit of TIB’s programs. The BSC Framework was chosen because there was a need
to clarify and translate vision and strategy. The Balanced Scorecard recognizes the
competing elements faced by an organization and allows the organization to plan, set
targets, and align strategic initiatives. The goal is to achieve strategic alignment from
top to bottom.

The following is a summary of the Balanced Scorecard Framework used by the Board.

Summary of Balanced Scorecard Framework

1. External/internal assessment to identify “SWOT” (Strengths, Weaknesses,
Opportunities and Threats) '

Strategic analysis to identify and prioritize major issues/goals

Design major strategies to address issues/goals

Review strategies and their cause and effect

Design/update mission statement

Establish action plans (objectives, roles and responsibilities for implementation)

N o o RN

Record issues, goals, strategies, updated mission, and action plans in a
Balanced Scorecard document, and attach SWOT.

o

Conduct the organization’s year-one operations
9. Monitor/review/evaluate/update the Balanced Scorecard document

STATUS

The Transportation Improvement Board’s Balanced Scorecard provides answers to key
strategic and management questions. It takes elements from the Board'’s strategic
direction and organizes the information in a way that focuses attention on key areas and
elements needed for successful strategic management. The scorecard becomes an
executive summary of the strategic plan, translating strategy into operational objectives
that drive behavior and performance.

A successful BSC needs to develop thorough answers to these critical questions:
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e Where are we today? Mission statements, statutory references, measures of
current performance, and assessments of the external environment, customers,
partners, risks, and internal resources describe the current state.

 Where do we want to be? Vision statements, goals, objectives, and performance
targets provide the answer.

 How do we intend to close the gap between where we are and where we
want to be? Performance measure analysis, strategies, and the financial plan
identify the gap and the preferred ways to close it.

The last update to the TIB Balanced Scorecard was in 2002, TIB's strategic planning
process calls for a review of the plan as conditions change. The process begins with a
review of our mission statement, statutory references, and an assessment of the
environment in which the TIB operates.

Mission Statement (Last reviewed in 2005):

The TIB funds high priority transportation projects in communities throughout the state
to enhance the movement of people, goods and services.

Statutory References (Last reviewed in 2005, Revised in 1999):

Urban Arterial Trust Account:

There is hereby created in the motor vehicle fund the urban arterial trust account.
The intent of the urban arterial trust account program is to improve the arterial
street system of the state by improving mobility and safety while supporting an
environment essential to the quality of life of the citizens of the state of
Washington. The city hardship assistance program, as provided in RCW
47.26.164, and the small city program, as provided for in RCW 47.26.115, are
implemented within the urban arterial trust account.

The board shall not allocate funds, nor make payments of the funds under RCW
47.26.260, to any county, city, or town identified by the governor under RCW
36.70A.340.

Transportation Improvement Account:

The transportation improvement account is hereby created in the motor vehicle
fund. The intent of the program is to improve mobility of people and goods in
Washington state by supporting economic development and environmentally
responsive solutions to our statewide transportation system needs.

Within one year after board approval of an application for funding, a county, city,
or transportation benefit district shall provide written certification to the board of
the pledged local and/or private funding. Funds allocated to an applicant that
does not certify its funding within one year after approval may be reallocated by
the board.
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Strength, Weakness, Opportunity, and Threats Analysis (Revised in March 2005):

Strength

Weakness

>
=
c
=
Tt
o
o
o
o

Technical staff

Support economical development

Reality of politics
Vulnerable due to small agency
Do not control project delivery

¢ Linking performance measures to

related program goals

o Customer service ¢ Grant makers, not owners

o Administrative staff ¢ Minimal red tape

¢ |low overhead o Accept increases for projects

¢ Quality projects o Make up of board, staff,

o Small City Program transportation expertise

e Open, independent decision making | e Consistent annual awards

o Competitive process ¢ Regional distribution by programs
o Targeting growth needs o Dedicated, stable revenue source
o Continuous criteria improvement

¢ Not well understood o Soft touch

+ Inadequate funding ¢ No control over regulatory barriers
L ]

[ ]

L]

¢ More revenues from gas tax

Leveraging TIB money to get other
money

Build on our relationships with

legislators
Board members’ relationship with

e Expand scope and type of projects legislators
o Partnering with other agencies ¢ Regain-multimodal
o Tell our story ¢ Larger investments per project
¢ Recommend ways to streamline o Catalyst for project completion
process o Create a positive community impact
¢ Rewards for meeting timelines o Customer relationship with legislators
¢ Creating public image and
educating public
¢ Consolidation (elimination) * Being ignored
» Loss of funding ¢ Budget cuts
o Project inflation takes away ¢ Program cuts
purchasing power » Pressure for increases
o Regulatory burden increases » Aging/delayed projects
¢ No match from local communities e Unable to keep up with need
due to current economic situation e Funding with subsets of all money-
related matters
Page 12




Goals, Strategies. and Performance Measures (Reviewed in 2002):

Under TIB’s approach to strategic planning, the goals and strategies employed by the
TIB are an outcome of a strength, weakness, opportunity, and threats (SWOT) analysis.
At the March 2005 meeting, the Board revised its SWOT analysis recognizing that the
external environment had changed since its last review in 2002.

In May 2005, the Board reviewed the goals and strategies identified in the Balanced
Scorecard and suggested encouraging better proposals. To complete the process, TIB’s
performance measures should be reviewed to ensure they provide the feedback
necessary for the Board to gauge the performance of the agency. Included in this
discussion should be a review of the performance measures recommend by HW
Lochner (table 4.1). Below is a table describing TIB’s goals, strategies, and

performance measures.

BSC Category

Financial and Social
Costs

(TIB prudently manages
its resources to ensure
reliable, ongoing funding
for local government
projects)

Strategy

1. Review program
utilization and needs and
revise resource
allocation to maximize
benefits

Performance Measure

Percent of unfunded
applications that are
above the historical

funding cutoff

Operational Objective

Ensure that high priority
projects which meet the
program criteria are
funded

Percent of unfunded
applications

Determine unmet
transportation
improvement needs due
to size of project funded
or limit on funds
available, determine if
needs are
increasing/decreasing
over time

2. Control the cost of
administering the
programs while providing
the necessary service
and support

Administrative costs
compared to the
administrative costs of
other agencies

Ensure the maximum
number of dollars
available for
transportation is spent on
improvements.
(Calcuiate from the
Office of Financial
Management)

Percent of customers
that have increased level
of satisfaction as a result
of system and process
improvements

Design TIB systems and
processes that pass on
savings (service
provided by TIB) to
customers and are easy
to use

3. Improve public
confidence in agency
accountability by
enlisting every employee
to communicate
achievements, savings
and efficiencies to
people inside and
outside the agency

Payments made within
TIB’s turnaround time,
number of projects

managed per engineer

Provide evidence of a
well managed and
efficient agency
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BSC Category

Value / Benefit of
Service

(TIB funds high quality
projects that support
priority community
objectives)

Strategy

1. Provide service and
support to local agencies
to develop and complete
high quality projects

Performance Measure

Percent of agencies with
an active project
contacted each quarter

Operational Objective

Ensure timely support
and service, remove
barriers and gain better
understanding of project
status

Percent of agencies that
do not have a TIB project
contacted each quarter

Ensure all eligible cities
and counties have
knowledge of TIB’s
programs, TIB has
knowledge of local needs
and potential customers
are encouraged to apply

Number of projects
funded in an agency
that does not have a
project

Ensures that TIB
program information is
shared will all agencies

Number of Project
Technical Meetings
that result in a selected
project

Ensures that the
quality of applications
are improving

Percent of local agency
projects on schedule

Reduce delay related
cost to customers and
TIB, ensure TIB funds
are available for
reimbursement as
scheduled

Projects closed out and
completed

Ensure projects are
completed and closed
and the project inventory
is reduced

2. Develop priority array
criteria that select
projects consistent with
the intent of the program

Percent of projects that
achieved their intended
improvements

Ensure investment of
state funds achieves the
intended goal of
pavement
preservation/restoration,
accident reduction,
capacity improvement,
supporting economic
vitality. (Gathered
through a sample
customer survey of
projects completed in the
last year)

Lane miles of roadway
improved

Provide and annual
summary of miles of
local arterials improved.
(Results are gathered
from information
provided in priority array)
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BSC Category

Strategy

Performance Measure

Operational Objective

Annual societal benefit
as a result of accident
reductions

Ensure the
improvements provided
reduced accidents as
intended. (Results are
gathered from
information provided in
the priority array)

Customer and
Constituents

(Satisfied customers who
support and advocate for
TIB’s programs)

1. Increase our
customer’s awareness of
TIB programs and
projects

Number of project events
attended

Ensure TIB is recognized
as an active participant.
Project event is defined
as any public event held
on behalf of a TIB funded
project

Number of legislative
contacts

Ensure TIB informs
important stakeholders of
TIB activities in their
district and statewide.
Legislative contact is
defined as contact with
an elected official to
discuss TIB projects or
activities

Percent of customers
satisfied with TIB's
service and support who
have advocated on
behalf of TIB’s programs

Ensure TIB is recognized
as essential for local
transportation funding
and that TIB is truly a
responsive agency

Number of projects
moving forward as a
result of TIB’s assistance

1) TIB acts as an “honest
broker” and coordinator
to remove barriers for
our clients whenever
possible;

2) Ensure state
supported transportation
improvements are
completed in a _
reasonable time frame.
Counted are those
projects that have been
identified as having an
obstacle that has been
removed by the TIB staff.

2. Assist transportation
interest groups in
promoting TIB's mission
through the use of TIB's
Communication Plan

Number of conferences
attended where TIB
information was
displayed or presented

Ensures that local, state
and congressional
elected officials know of
TIB's state support of
local agency projects.

Number of times TIB
information was
published by the media

Ensures that local, state,
and congressional
elected officials know of
TIB’s state support of
local agency projects
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Transportation Improvement Board

May 20, 2005
Yakima Oxford Suites & Inn
Yakima, Washington
MINUTES

TIB BOARD MEMBERS PRESENT
Councilmember Bill Ganley, Chair Councilmember Neil McClure
Commissioner Leo Bowman, Vice Chair ~ Mr. Dick McKinley
Mr. John Akers Mr. Dave Nelson
Councilmember Jeanne Burbidge Commissioner Michael Shelton
Mr. George Cress Ms, Heidi Stamm
Ms. Kathleen Davis Mr. Steve Thomsen
Councilmember Calvin Goings Mr, Amold Tomac

Ms. Paula Hammond

TIB BOARD MEMBERS NOT PRESENT
Mr. Dave O’Connell ~ Mr. Jay Weber
Mr. David Stalheim Mr. Theo Yu

CALL TO ORDER

TIB STAFF

Rich Struna

Omar Mehyar

Bob Moorhead

Eileen Bushman/recorder

Chair Ganley called the meeting to order at 9:00 AM. He introduced and welcomed new Board member, Pierce
County Councilmember Calvin Goings. Chair Ganley noted that TIB Executive Director Steve Gorcester had

business in Olympia and was unable to attend this meeting.

GENERAL MATTERS
A. Approval of March 25, 2005 Minutes

MOTION: It was moved by Vice Chair Bowman with a second from Mr. McKinley to approve the
minutes of the March 25, 2005 Board meeting as printed. Motion carried unanimously.

B. Communications — Chair Ganley referred the Board to the communications section in the Board packet,
specifically noting the Ferndale article regarding the TIB roundabout project and the Pierce County Front

Page News article about the appointment of Councilmember Goings.

Mr. McKinley asked the record to show that the Ferndale project was a superb example of how TIB
helped resolve the issue between the local agency and the local school district on a controversial project.
This intervention resulted in a win-win situation for the City of Ferndale and the Ferndale School District.

LOCAL PRESENTATIONS

Don Whitehouse, WSDOT South Central Regional Administrator, provided information on the TRANS-action
vision to focus on corridor revitalization and encourage economic vitality through long-range transportation

strategies.

Gary Ekstedt, Yakima County Assistant Director, presented information on current projects including Riverside
Road and Selah Loop Road, and mentioned Ahtanum Road, Wide Hollow Road, and Coolidge Road as future

projects.

Kay Adams, Yakima City Engineer, focused on the Lincoln Avenue and B Street grade separation project, and

provided information on Nob Hill reconstruction and the River Road widening.

Dennis Henne, Union Gap Public Works Director, talked about several projects in the area including 16™ Street,
3m Avenue, Main Street, Ahtanum Road, and the Valley Mall Boulevard, noting that there was a significant

amount of retail and commercial growth in the area.
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Joe Henne, Selah Public Works Director, and Mayor Bob Jones, thanked the Board for funding the Crusher
Canyon Road.

Senator Deccio, 14™ District State Legislator, addressed the board regarding the process of trying to get
transportation projects funded. He noted that there is a $4.3 million funding shortfall of Phase 3 for the Valley
Mall Boulevard project.

Vice Chair Bowman told the Board about the importance of looking at transportation in its entire system, which
includes ports, trucking, freeway system, trains, and arterials. He referred to the dredging of the Columbia River
and how that would allow tanker containers to move freight via this significant waterway. He stated that if the
ports could be fully utilized, it would relieve trucking congestion from the highway system, and wanted the
Board to be aware of the connectivity of the entire transportation system.

NON-ACTION ITEMS

A. Chair’s Report to the Board
Chair Ganley presented a plaque to Commissioner Shelton recognizing him for his service to the Board.
Commissioner Shelton has accepted a governor-appointed Board position with the State Board of Health.
He served on the TIB since 2001.

Chair Ganley presented a plaque to Mayor Pro Tem Marvella Goriniski of the City of Moxee in
recognition of the city’s partnership with TIB to complete the Postma Road project. Mayor Pro Tem
thanked the Board for providing the funding and noted that this project was instrumental in the Ace
Hardware Distribution Center choosing Moxee for it site.

B. Executive Director’s Report
Steve Gorcester provided an Executive Director’s report at the July 21 work session. He talked about:

* The cost savings with the Chelan project because of the agreement between TIB and WSDOT
pavers.

* TIB project engineer JoAnn Schueler accepted a position with WSDOT Olympic Region. Mike
Polodna has taken over the TIB region that JoAnn formerly maintained. That area
includes projects within Clallam, Grays Harbor, Jefferson, Kitsap, Lewis, Mason, Pacific,
Pierce, and Thurston Counties. In addition to managing special projects, Bob Moorhead
is working with agencies in Mike’s old region which includes Island, San Juan, Skagit,
Snohomish, and Whatcom Counties.

® Recent TIB project events that highlighted ribbon cuttings for:
o City of Moxee — Postma Road
King County — Federal Way Redondo Park and Ride
City of Chelan — Newstreets
City of Wenatchee — Maple Street
City of Shelton — Olympic Highway South Pedestrian Path
City of Yakima — Washington Avenue
o Yakima County — Keys Road

0 00O O

® The 2005 legislative session that resulted in $7 million of new law funding for the TIB.

C. Financial Report :
Rich Struna reported that the UATA expenditures totaled $90.2 million and holds an account balance of
$5.5 million. The TIA account balance is $10.8 million, with expenditures totaling $72.1 million. The
appropriation balance in the Administrative account is $490,000.

Rich reviewed the 6-year financial plans for the FY 2005-07 biennium. The two accounts administered by
the TIB began the biennium with an estimated combined fund balance of $13.3 million. Based on the
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latest forecast distributed in March 2005, the TIB expects to receive $194 million in revenue. TIB’s total
appropriation for the biennium is $206.3 million. The estimated ending balance for the biennium is $1.1
million.

Project Activity Report

Omar Mehyar reported that the AIP had a surplus of $500,000, the SCP had an increase of $335,000, and
the TPP had a minor increase of $4,322. Project activities for this reporting period resulted in a net
reduction of $587,401 in TIB commitments.

ACTION ITEMS

A,

TIB/WSDOT Newstreets Selection — In 2004, TIB and WSDOT entered an agreement to add selected
small city arterial paving projects to maintenance overlay projects on state routes. Four small city projects
were identified in which the state route overlay projects are adjacent to TIB projects. TIB staff
recommended the Board select the following four Newstreets projects that will be completed in
conjunction with the WSDOT paving agreement: Eatonville ($180,000), Metaline Falls ($145,000),
Morton ($235,000), and Mossyrock ($190,000).

MOTION: It was moved by Commissioner Bowman with a second from Councilmember McClure to
select Newstreets projects in Eatonville, Metaline Falls, Morton, and Mossyrock at an estimated cost of
$750,000 in TIB funds. Motion carried unanimously.

FY 2007 Preliminary Program Size/Schedule — Omar Mehyar presented the FY 2007 program size and
program schedule to the Board. Because the Legislature approved an additional $5 million per biennium
to be used in the TPP, TIB staff recommended two options: 1) to increase the level of investment in
individual projects; or, 2) to fund the completion of significant corridors in which TIB already had a
substantial investment (Corridor Completion Investment). Reducing the amounts offered in the AIP,
along with the additional $5 million from the Legislature, would allow the TIB to offer a total of $30
million to the Corridor Completion Investment if the Board selects Option 2. The table below lists both
options.

Programs lncrea(s)gg(i)xdlividual Investn?grt\:oi: iorridor
roject investment completion

Corridor Completion Investment* . $30M
Arterial Improvement Program (AlP) $30-$40M $25-8%35M
Pedestrian Safety and Mobility Program (PSMP) $3-4M $3-4M
Small City Program (SCP) $6 -$8 M 56 -$8 M
Transportation Partnership Program (TPP) $40-%45 M $35-%40M
Reserved for future federal match projects $5 M %M
En&a;ls(.ggy Preservation and Sidewalk Program $2 M $2 M

Councilmember Goings requested that staff determine if emergency WAC rules were required to
implement the Corridor Completion Investment, and if so, to present them at the July meeting.

MOTION: It was moved by Mr. McKinley with a second from Councilmember Burbidge to adopt

Option 2, which includes funding for corridor completion, of the FY 2007 Program Size as listed above.
The highest rated corridor projects will be funded on a statewide basis. Motion carried unanimously.
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The recommended program schedule is:

Date Milestone
June 1, 2005 Call for projects announced
June 7-16, 2005 Funding workshops scheduled across the state
August 31, 2005 Deadline for applications to be received or postmarked
September-October 2005 Application evaluation and field reviews
November 18, 2005 Board selects projects at Vancouver Board Meeting

MOTION: It was moved by Mr. McKinley with a second from Ms. Davis to adopt the FY 2007 Program
Schedule as listed above. Motion carried unanimously.

C. Criteria Changes FY 2007 - The FY 2007 criteria changes were presented at the March 2005 Board
meeting. The Board requested staff to release criteria changes for public comment, retain the “Add New
HOV Lane Each Direction” under AIP’s Mode Accessibility category, and add “Supports Annexation
Agreement, 0 to 5 points” to TPP’s Growth & Development category. All were implemented and the
comments received from clients were favorable. It was recommended to change the term “child care
facilities” to “child care centers” to avoid confusion over a private facility versus a public facility. A
detailed list of criteria was presented to the Board.

MOTION: It was moved by Councilmember McClure with a second from Mr. Nelson to implement the
FY 2007 criteria as presented. Motion carried unanimously.

D. Election of Chair and Vice Chair — The Chair and Vice Chair of the TIB are elected every two years by
the members of the Board. Both are selected from among the six elected officials serving on the Board,
and one is to be a county official and one a city official, as stated in the TIB Bylaws, Article II, Sections
la and lc. The Chair traditionally alternates between a county and city representative.

MOTION: It was moved by Mr. McKinley with a second from Commissioner Shelton to elect
Commissioner Leo Bowman as Chair for F'Y 2005-07. Motion carried unanimously.

MOTION: It was moved by Councilmember McClure with a second from Mr. Nelson to elect
Councilmember Jeanne Burbidge as Vice Chair for FY 2005-07. Motion carried unanimously.

FUTURE MEETING
The next Board meeting is scheduled to meet in Spokane on July 21-22, 2005. A meeting notice regarding the
July meeting will be sent out on July 1, 2005.

ADJOURNMENT
The meeting adjourned at 11:00 AM.
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Liberty Lake News

Happy trails to you
7/7/2005

R ‘ Guest column by Thomas Specht

W Archives . |

’ | ‘ Trails connect the community — physically and in other important ways.
‘ Advertise

i 1 To build the Liberty Lake Pedestrian Bridge took the community of Liberty Lake

‘ ’ to support the formation of the Liberty Lake Transportation District (TBD). It took

Classifieds 3 the leadership of Steve Peterson along with Lewis Griffin and Doug Smith to get
(""" ; this bridge built, and the city stepping up to fill the gap on the funding shortage.
» Contact \

It took Steve Gorchester from the Washington State Transportation Improvement
Board, who would not let this bridge die. It took Ken Olsen and others from the
DOT. It took Alex Young, the state architect who also designed the artistic side

‘ T : f rails. It took Jim Frank and Greenstone and ACI construction to provide the fill. It
Home By took Scott Bernard and Max J. Kuney Co. to build the bridge.

So, you see, this bridge links not only the community of Liberty Lake to the
Centennial Trail, but this bridge links the community of Liberty Lake to something
mugch larger. | do believe it takes a community to raise a child. | know it took a
very large community to raise this bridge.

Bridge history

This bridge was not easy to get built. This makes the opening of this bridge all
the more rewarding.

The Liberty Lake Trail Committee started with the involvement of 50 community
members in 1995 with the mission to find a way to link the community with trails.
We were under the umbrella of Friends of Pavillion Park.

The committee, along with the Washington Society of Landscape Architects,
sponsored a Charette in 1999. Tina Wallingford, Mary Jo Foss and Mike Terrell
played a big part in putting on the Charette. That Charette helped to define our
goals. We put our plans up, reviewed them and invite the community to give their
input. Each person had three red dots and marked the areas they had the most
interest. The bridge was covered with dots.

We then ran a campaign to form the Liberty Lake Transportation Benefit District.
Scott Bernard, Nate and Shaun Brown, Gene Domanico, Barb Midkiff, Shirley
Schoenberger, Polly Soderquist, Mark and Jane Bitz, Bob Gamble, Harley
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Halverson, Frank Boyle, Tom Agnew, Russell and Lea-Ann Kinney, Maggie
Muat, Bob Conley, Ron Cocchiarella, Chris Bower, Kerry Masters, Rand and Sue
Hatch, Jan Harris, Don Limmer, Wendy Van Orman, Susie Weller and Bill and
Judy Williams are some of the 60 people who helped in the campaign going door
to door, standing on the corner waving signs and making telephone calls.

it was very gratifying to see 69 percent of the people of Liberty Lake vote to
increase their property taxes to fund trails.

TBD results

| feel that this investment has more than paid off. Trails increase property values,
add to the quality of life, and help provide a healthy lifestyle especially for the
children. The money raised has acted as seed money so that with city, county
and state funds | believe we have stretched the funds fourfold.

The paths to the school and park were added immediately. We added the trail to
stateline and to the Centennial Trail connection. We are just finishing the last link
of the Outlet Trail.

TBD members
I do want to recognize the TBD board members. We were blessed with talent.

* Bruce Steele, charter member, Charette member and vice president had years
of experience dealing with road issues.

+ Leslie Zilka, Charette member, is our secretary whose minutes and inputs were
invaluable.

« Jim Frank, who was involved from the get-go, whose vision, knowledge, and
support we greatly rely upon.

* Lud Kramer who helped with the election, his continuous focus on "let’s get
something done," "it should be top notch," keeps him with us in spirit.

* Glen Long, our maintenance guy, with uncommon common sense who
continually checks every trail out.

* Bob Martin stepped in for Stan Chalich. His technical and political knowledge
serves as a great asset.

* Brian A Sayrs keeps us connected with the city.

+ Pat Harper from the county serves not only as a liaison with the country
commissioners, but also is a guiding force.

It truly took a great community to raise this bridge. | feel proud and lucky to be a
part of this community and to have such people as friends.

Happy Trails to you!

Thomas Specht is chairman of the Liberty Lake Transportation Benefit District.
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‘—\ _____ Liberty Lake News
W Letter

5

. T 2 1-90 span celebrated
Surve J 7/7/2005

‘ g By Evan Jensen
LArchives 4

“ e LIBERTY LAKE — Celebrating the grand opening of the Interstate 90 pedestrian
Advertise % bridge, hundreds of Liberty Lake residents streamed across the bridge early
e, Monday morning, collecting bottled water and a commemorative T-shirt from the
‘ Classifieds City of Liberty Lake.
‘ The long-awaited $1.5 million project connects Liberty Lake trails to the 37-mile
Contact Centennial Trail. For pedestrians and cyclists, the bridge eliminates the need to
r\ ‘ ; cross the narrow Harvard Road overpass.
About
S "This bridge is a culmination of events and efforts from people in our community,"
'_ Home | Mayor Steve Peterson told hundreds of onlookers Monday. "This bridge links our

community together and is an integral link to the Centennial Trail."

Planning for the future, Liberty Lake residents and members of the trails
committee first envisioned the pedestrian bridge in 1995. After finally securing
funding from the State Transportation Improvement Board, the Liberty Lake
Transportation Benefit District and the City of Liberty Lake, crews from Max J.
Kuney Construction began work on the bridge in early March. Greenstone
Homes, ACI Construction and the Liberty Lake Sewer and Water District
provided additional donations to construct the bridge.

"This bridge was on its death bed several times," said longtime bridge advocate
Tom Specht, standing on a truck bed stacked with water bottles and T-shirts.
“Thanks to help from a lot of people, this bridge connects our community
physically and in other more important ways. It takes a community to raise a
child, and it took a large community to raise this bridge. Happy trails to you."

After the 8:30 a.m. ribbon-cutting ceremony, a group of grade school-aged kids
raced across the bridge followed by a crowd of pedestrians with families,
strollers, pets and bicycles.

“There were a lot of obstacles that slowed the progress of building this bridge,"
said Liberty Lake resident Glen Jones, who was a member of the original trails
committee and attended the grand opening. "We persevered because we knew
this project would benefit the entire community. It’s an attractive celebration of
the community and provides a wonderful opportunity for walking, biking and other
exercise."
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More than 200 feet long and 12 feet wide, the bridge was built with more than
500,000 pounds of steel, 815 pounds of crushed rock and 328 tons of asphalt. As
part of the grand opening, the city promoted a T-shirt design contest and
selected the award-winning design by 7-year-old Miles Koldewyn to celebrate the
event. With an overwhelming turnout for the grand opening, the city ran out of T-
shirts, but continued to distribute water bottles as the crowd left.

"This was an amazing turnout for a Fourth of July morning,” Liberty Lake resident
Lois Hatch said. "We've needed this bridge for a long time for a safer way to get
to the Centennial Trail "

[ News Archive

Copyright © The Liberty Lake Splash
Website by The Liberty Lake Splash & Spokane Web Communications
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425 N.E. 4th Ave., PO Box 1013, Camas, WA 98607 Phone: 360.834.2141
Subscripti

Place Classified Ad

Contact the Post-

Thursday, July 14, 2005

Road project prepares
cities for future A : | _
Lake Road expansion is T : §o
one of the city’s largest e ) ‘ '
capital improvements

By Heather Kibhee
Post-Record staff
Politicians, city leaders, and
local business
representatives gathered
Friday for the celebration of
the completion of the

gg:a}%gs’ctl%:::t First On Frlday afternoon Vancouver Myor Royce

Street Imu rovemerft Pollard, State Senator Joe Zarelli, Camas Mayor

Proiect p Paul Dennis, Congressman Brian Baird, and Stat
roject. Representative Richard Curtis (left to right)

The project extends 2.4 perform the ribbon cutting, signifying the

completion of the Northwest Lake Road
192nd Avenue in improvement project. Photo by Heather

Vancouver to Northwest e/ Fost-Record |
Sierra Street in Camas. The stretch of roadway was widened in anticipation of
future growth in the Northwest Camas and Southeast Vancouver areas.

miles from Southeast

The project expanded Lake Road from Leadbetter Boulevard to Northwest
Parker Street to three-lanes with one lane moving east and one moving west
separated by a center turn lane.

In addition, Lake Road was widened to five lanes from Northwest Parker Street
to Southeast 192nd Avenue with two lanes of traffic running in each direction
divided by a center turn lane.

Both phases of the project also included sidewalks and bike lanes.

Tapani Underground, Inc., of Battle Ground, began construction on the $9.2
million project in May 2004. The design, property acquisition, and managemev\f
facets of the project brought the total to $13.8 million.

The improvements were funded by contributions from several partners includin
federal appropriations, the Federal Interstate Maintenance Discretionary Fun

a Public Works Trust Fund loan, a Transportation Improvement Board grant,
well as local entities including the cities of Camas and Vancouver, Clark Counﬂ
WaferTech, and Underwriters Laboratories.
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CITY = OF

ISSAGEAN

June 15, 2005 ,
P.O. Box 1307, Issaquak, WA 98027
Ava Frisinger, Mayor
(425) 837-3020 / FAX (425) 837-3029

Transportation Improvement Board M
mayor@ci.issaquah.wa.us

PO Box 40901 .
310 Maple Park Avenue SE ﬂ E GE H‘? VE a

Olympia, WA 98504-0901
JUN 17 2005

ATTN: Mr. Omar Mehyar, PE, Regional Manager
Greg Armstrong, PE, Regional Engineer ' : T : B
RE: Issaquah SE Bypass Project/Grant

TIB Project #9-P-108(003)-1
Dear Mr. Mehyar and Mr. Armstrong:

On_ April 5, you had a meeting with the Public Works Engineering staff to discuss changes in the TIB
grant cash flow procedures. The grant was issued to the City of Issaquah eight years ago on September 8,
1997.

Due to the fact that TIB has streamlined and restructured its grant obligation protocols in order to make
additional money available for projects that are ready to proceed with their respective stages of
development, you have requested the City of Issaquah relinquish the remainder of the $1 million dollar
grant. _ ,

Future construction obligations would then be predicated on a new application at that time. It is our
understanding that TIB is committed to working with us in the future as they have in the past to ensure
that money will be available to fill grants as it is needed and that TIB continues to support the SE Bypass
as a critical local and regional project and believe it will rate well when we are ready to move forward.

Assuming my understanding is correct and that TIB Board would look favorable at any new grants that
the city would apply for the Bypass, the City of Issaquah is happy to cooperate with TIB to improve and
restructure your grant processes to enable the use of TIB funds more effectively.

Please let me know if you need anything else from the City of Issaquah at this time. As alwayé., we are
ready to provide testimony before your board if they so wish. :

Thank you for your cooperation in this matter,

Sincerely,
e e
Ava Frisinger N TRTI

Mayor

cc: City Council -
Parsons Brinckerhoff
Bob Brock
Pam Fox



STATE OF WASHINGTON
OFFICE OF FINANCIAL MANAGEMENT
Insurance Building, PO Box 43113 « Olympia, Washington 98504-3113  (360) 902-0555

July 6, 2005

The Honorable Christine O. Gregoite
Lovernor

Post Office Box 40002

Olympia; WA 98504-0002

Dear Governor Gregoire:

I am writing to submit my resignation from the Transportation Improvement Board
(Board). Ithasbeen a pleasure serving as a member of the Board since Octaber 2003,

Last month, T accepted a new position in the Office of Financial Management as Senior
Budget Assistant to the Governor for general government agencies. Because [ no longer
have the transportation portfolio, it is:appropriate for me to resign my position on the
Transportation Improvement Board.

o Steve Gorcester, Executive Director
Transportation Improvement Board

O




Transportation Improvement Account (TIA)
Appropriated vs. Actual Expenditures

2003.05 Transportation Improvement Account (TIA)
Transportation Partnership Program (TPP)
Appropriated vs. Actuale

120.0M

Approprioti Ay .
Erxpoendilures Aptropti dion PRI Notes.

Bl

Transportation Partnarship Program 81,796,201 | 98215000 | 36,686,094 o TIB's 2003-05 Capital
Appropriation provided
$99,215,000 for the
Transportation
Improvement Account.

o Ending 2001-03
Appropriation balance for
the TIA is $27,414,344,

o TIA has $13,955,000 in
bond authority remaining
(RCW 47.26.500).

o $10,358,990 in bond
proceeds in July 2003

o TIB’s Capital Appropriation
is managed using the cash
method of accounting.

TIA TOTAL 81,796,201 98,215,000 16,418,799 7,988,065.45

As of June 30, 2005 Page 31
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=
@:‘) Urban Arterial Trust Account (UATA)
e/ Appropriated vs. Actual Expenditures

200305 Urban Arterial Trust Account (UATA)
Appropriated vs, Actuals

1200M

100.0 M

80.0M

400M

T8 | bpw | oot | New | owo | |
S | v | o | e | foner | minea | Banel | wews | s | o | oeser | aees | weo | meer | fse | e [ s | A
S | o | o | e | e | _wi | G | wone | mmm | semem | aea | awem | nmaw | senw | e | me | 7 | e

S T N I T
7836, g | BASIGAN ] msIm |

Appropration Aceingl

Rt Apprapnation Pk e NOteS:

Arterial Improvement Program 72,327,458 o TIB's 2003-05 Capital
City Hardship Assistance Program 1,622,186 Appropriation provided
Pedestrian Safety and Maobility Prog. 3,973,152 $99'201 ’OOO for the Urban

— PP Arterial Trust Account.
Smell Gy Progem Nt o Ending 2001-03

UATATOTAL | 93626488 | 99,201,000 5,574,512 | 9,923,504.77 Appropriation balance for the
UATA is $221,653.

o TIB’s Capital Appropriation is
managed using the cash
method of accounting.

As of June 30, 2005 Page 32




Appropriated vs. Actual Expenditures

@j Administrative Expenses
"

2003-05 Administr
Expenditures

ative

a5M

: o __ 2 i : %8
[ ooat_ ] Mevad | s | Feeos [ Mwes | [ woyas ]
of SSRGS L LU AERTE | peRER | e
Vo 3 el

Account

Expenditures

Appropriation

Appropriation
Balance

UATA 1,497,708.84
TIA 1,497,687.91
ADMINISTRATION 2,995,396.75 3,237,600 242,203.25
A — Salary and Wages 1,907,696.01
B ~ Employee Benefits 374,337.57
C - Personal Service Contract 64,643.90
E — Goods and Services 495,364.99
G ~ Travel 113,008.87
J — Capital Qutlays 40,345.41
ADMINISTRATION TOTAL 2,995,396.75
As of June 30, 2005 Page 33

Notes:
o TIB’s 2003-05 Operating

Appropriation provided
expenditure authority for 16.9
FTE's.

Ending 2001-03
Appropriation balance for
Administrative expenses was
$84,308.27.

TIB's Operating
Appropriation is managed
using the accrual method of
accounting.
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State of Washington
Transportation Improvement Board

Delayed Projects Report
July 22, 2005

BACKGROUND

TIB staff report to the Board on projects which have not yet reached Bid Award and are
delayed six months or more from the original project schedule. TIB staff stay in regular
contact with these agencies and are apprised of the causes for the delays.

Where the project delays are the result of environmental issues, right of way issues,
changes in funding partnerships or shortfalls, or the public involvement process, TIB staff
attempt to aid the agency in advancing the project. This year, there are 90 delayed
projects, which is 17 percent less than the 108 reported last year. Of these 90 projects,
54 are delayed for one of the reasons listed above, 28 are being monitored and will
receive a letter from the Executive Director (see attached list), and two are being brought
before the Board.

Agencies brought before the Board have been involved in a three-year delayed projects
process as outlined in WAC 479-05-250. Initially, the agency is listed on the six-month
delayed report. This report is provided to the Board each July. Once listed on the
delayed projects report, the agency is required to submit an implementation plan, which
includes an anticipated bid award date. By the next reporting period to the Board, any
agency that has not made progress toward construction is required to appear before the
Board to discuss the possible suspension of the project.

STATUS

The City of Bothell and the City of Spokane Valley received a delayed project letter last
year, but were unable to proceed to construction within a reasonable time period.
Representatives from each city are scheduled to appear before the Board to discuss the
project status, and possible suspension of their respective project.

Listed below is a timeline and cost table for each agency.
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" Bothell — 39th Avenue Connector

Funding Year FY 1999
Project Cost at Application $9,000,000
Current Project Cost $33,500,000
TIB Funds at Application $5,400,000
* Predesign Phase $330,000
¢ Design Phase (requires approval) $2,194,400
o Construction Phase (Withdrawn) $2,900,000
TIB Expenditures $330,000

e $22,200,000 (RTID)
* $7,300,000 (additional TIB request

Unsecured funds

* EIS completion — December 2005

* Design start — September 2005
Updated project schedule * Ad date — February 2008
* Construction — April 2008

Spokane Valley - Valley Couplet Project Two

Funding Year FY 2001
Project Cost at Application $7,017,000
Current Project Cost Unknown
TIB Funds at Application $4,210,200
e Predesign Phase (Special Study) $40,000

¢ Design Phase (requires approval) $1,020,900

. gggg\r/l;ﬁ:)tlon Phase (requires $3.189,300
TIB Expenditures $40,000
Unsecured funds Unknown
* List project in the Metropolitan

Updated project schedule Transportation Plan (MTP)
* Ad date — November 2007
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RECOMMENDATION
TIB staff has identified the following options for consideration by the Board:
1. City of Bothell — 39" Avenue
a. Extend project until November 2006 pending RTID approval
b. Request agency to withdraw project

2. City of Spokane Valley — Spokane Valley Couplet
a. Extend project until July 2006 pending listing in MTP and starting design

b. Request agency to withdraw project
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Delayed More Than Six Months from Their Original Schedule

Total TIB Funds

Funding Current Months Remaining TIB

Agency Project Number Year Phase Project Name Delayed Project Cost
AUBURN 8-1-105(030)-1 2002 Design 3rd St SE/Cross St - S 42 1,199,576
Division to Auburn Way 1,336,000
5 1,670,000
BENTON 9-E-003(003)-1 1999 Design Piert Road Extension - 68 843,570
COUNTY SR 397 to Bowles Road 877,538
1,842,939
COUPEVILLE | 6-W-827(P06)-1 2001 Design NE Sixth St - NE Center 27 59,618
St to NE Perkins St 59,618
74,522
COVINGTON 8-1-204(002)-1 2003 Design Wax Rd/180th Ave SE - 26 881,022
262nd St to 300' s/o SR 1,407,341
516 2,165,140
8-1-204(003)-1 2004 Design SE 256th Street - 164th 28 1,321,767
Ave SE to 168th Ave SE 2,428,000
3,915,000
DOUGLAS 8-3-009(005)-1 2002 Design North Baker Ave - 15th 26 1,278,799
COUNTY St NE to 27th St NE 1,278,799
2,925,000
EVERETT 8-1-138(032)-1 2001 Design Broadway & Beverly Bivd 43 473,280
Intersection - SR 526 to 500,000
Spokane Street 750,000
9-P-138(001)-2 1990 Design 112th Street - 1-5 92 6,486,119
Overcrossing 6,980,668
12,124,325
FIFE 8-1-134(011)-1 2004 Design Pacific Highway East - 22 1,540,586
Alexander Ave to Port of 1,540,586
Tacoma Road 3,292,500
9-pP-027(003)-1 1993 Design Valley Avenue East - 88 2,067,336
70th Avenue East to 2,425,140
Freeman Road 5,331,613
KING 9-P-017(021)-2 2001 Pending  South 272nd Street - 51 640,000
COUNTY Military Road 640,000
Intersection 1,619,750
KITTITAS 8-4-019(001)-1 2002 Design Airport Industrial 45 91,140
COUNTY Rd/Bowers Rd 132,390
1,478,500
LACEY 8-5-197(021)-1 2002 Design Sleater Kinney Road SE - 30 1,042,710
Sleater Kinney Road to 1,140,000
450" east on 6th Avenue 1,900,000
LAKE FOREST | 8-1-118(001)-1 2003 Design Bothell Way (SR 522) - 31 496,476
PARK 35th Avenue NE to 38th 496,476
Avenue NE 996,476
OAK HARBOR | 8-2-157(009)-1 2002 Design SR 20 - SW Erie Street 41 156,485
to S Beeksma Drive 156,485
506,485
PIERCE 8-1-027(054)-1 1997 Design Canyon RA E - 116 St E 77 2,224,915
COUNTY to 1000 Ft S/0 128 St 4,543,000
5,705,000
8-1-027(057)-1 1998 Design  Canyon Road East - 66 2,090,423
1,000 Ft S 128th E to 4,615,641
1,639' N of 160th St E 7,338,102
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Total TIB Funds

Funding Current Months Remaining TIB
Agency Project Number Year Phase Project Name Delayed Project Cost
8-1-027(060)-1 2001 Design South Prairie Rd E - SR 4?2 1,560,329
410 to 202nd Ave East 1,760,000
2,200,000
PORT 9-W-150(004)-1 1998 Design Olympic Peninsula 81 1,048,159
ANGELES International Gateway 1,224,106
6,555,132
RIDGEFIELD 6-W-950(001)-1 1999 Design Mitl Street - N 1st St to 77 234,041
Foot of Mill St 269,968
284,177
SEATTLE 9-P-101(018)-1 2001 Design East Marginal Way 39 7,063,597
Qverpass - 300" South of 7,300,000
S Idaho to Spokane 33,300,000
Street
TACOMA 8-1-128(085)-1 2002 Design Narrows Dr/North 26th 37 1,450,468
St- N 17th Stto 1,545,000
Orchard St 2,060,000
8-1-128(087)-1 2003 Design East 48th St & Portland 24 2,436,633
Ave - McKinley to 2,480,000
Portland to E. 38th to E. 3,100,000
wirl.Yal
9-P-128(017)-1 2001 Design D Street Overpass - East 49 3,123,808
25th Street to East 19th 5,184,200
Street 23,603,584
TUMWATER 8-5-196(015)-1 2001 Design Littlerock Road - Trosper 40 2,254,114
Road to 73rd Ave (South 2,497,359
C/L) 3,815,200
9-W-196(005)-1 2001 Design Tumwater Blvd a1 2,153,329
(Airdustrial way) - 2,400,000
Capitol Boulevard to I-5 4,000,000
UNION GAP 9-E-181(002)-1 2001 Design Valley Mall Boulevard 41 4,593,721
Extension - South 3rd 5,286,734
Avenue to Washington 10,557,266
Blvd
YAKIMA 8-4-039(021)-1 2001 Design West Nob Hill Blvd - 42 825,000
South 68th Avenue to 825,000
South 80th Avenue 1,375,000
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TIB 2006 Proposed Meeting Schedule

July 22, 2005
DATE CITY
January 26-27 Olympia
March 23-24 Bellingham
May 18-19* Spokane
July 27-28 Richland
September 21-22 North Bonneville
November 16-17** Federal Way

*Meeting date moved to THIRD Thursday & Friday of month due to Memorial
Day weekend.

**Meeting date moved to THIRD Thursday & Friday of month due to
Thanksgiving.
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